
HARD LABOR CREEK RESERVOIR PROJECT 

CONSTRUCTION BID SCHEDULE 

).> 	 Social Circle - Fairplay Road Reconstruction: Construction of approximately two miles of 

2-lane roadway including two bridges and associated appurtenances. 

• 	 Bid date: November 15, 2012. 

• 	 NTP: January, 2013. 

• 	 Construction duration: 900 days. 

).> 	 Mt. Paron Church Road Reconstruction: Construction of approximately 2,000 LF of a 

2-lane roadway including box culvert and associated appurtenances. 

• 	 Bid date: December 11, 2012. 

• 	 NTP: February, 2013. 

• 	 Construction duration: 210 days. 

).> 	 Hard Labor Creek Dam: Construction of an earthen embankment dam including a 

labyrinth-crested chute spillway, principal spillway with control structure, an earth-cut 

auxiliary spillway, drains and appurtenances, and clearing for the 1400-acre reservoir. 

• 	 Pre-qualification of contractors: December 04, 2012 

• 	 Bid date: Winter 2012/2013 

• 	 Construction duration: 15 months. 

).> 	 Raw Water Intake Facility: Construction of a raw water intake facility including concrete 

intake tower, utility bridge, intake and yard piping, access road, site clearing, grading, 

and appurtenances. 

• 	 Applications received from prospective contractors: November 20, 2012. 

• 	 Pre-qualification of contractors: December 04, 2012. 

• 	 Bid date: Winter 2012/2013. 

• 	 Construction duration: 12 months. 

).> 	 Miscellaneous Road Improvements: Construction of road terminations and 

appurtenances. 

• 	 Bid date: Winter 2012/2013. 

• 	 Construction duration: 5 months. 



~ 	Fence Extensions: Construction of 7 miles of fence in various locations along the 

reservoir boundary. 

• 	 Bid date: Spring 2013. 

• 	 Construction duration: 4 months. 


